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2. Designer’s Supplemental Instructions

3. Request for Proposal

4. Contract Change

5. Contract Change Detailed Breakdown – SAMPLES

6. Contract Change Detailed Breakdown – General Contractor (GC)

7. Contract Change Detailed Breakdown – Subcontractor (SUB)

END OF SECTION  012600
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SECTION 013100 – COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes administrative provisions for coordinating construction operations 

on Projects including, but not limited to, the following:

1. Coordination Drawings.

2. Administrative and supervisory personnel.

3. Project meetings.

B. Each Contractor shall participate in coordination requirements.  Certain areas of 

responsibility will be assigned to a specific Contractor.

C. Related Sections include the following:

1. Division 1, Section 013200 "Schedules" for preparing and submitting 

Contractor's Construction Schedule.

2. Articles 1.8.B and 1.8.C of Section 007213 "General Conditions" for 

coordinating meetings onsite.

3. Article 5.4.H of Section 007213 "General Conditions" for coordinating Closeout 

of the Contract.

1.3 COORDINATION

A. Coordination:  Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work.  

Coordinate construction operations included in different Sections, which depend on each 

other for proper installation, connection, and operation.

B. Coordination:  Each Contractor shall coordinate its construction operations with those of 

other contractors and entities to ensure efficient and orderly installation of each part of 

the Work.  Each Contractor shall coordinate its operations with operations included in 

different Sections that depend on each other for proper installation, connection, and 

operation.

1. Schedule construction operations in sequence required to obtain the best results 

where installation of one part of the Work depends on installation of other 

components, before or after its own installation.

2. Coordinate installation of different components with other Contractors to ensure 

maximum accessibility for required maintenance, service, and repair.



Roof Replacement, Housing Unit 4

MO State Penitentiary

Jefferson City, Missouri Project Number O2113-01

COORDINATION 013100 - 2

3. Make adequate provisions to accommodate items scheduled for later installation.

4. Where availability of space is limited, coordinate installation of different 

components to ensure maximum performance and accessibility for required 

maintenance, service, and repair of all components including mechanical and 

electrical.

C. Prepare memoranda for distribution to each party involved outlining special procedures 

required for coordination.  Include such items as required notices, reports, and list of 

attendees at meetings.

1. Prepare similar memoranda for Owner and separate Contractors if coordination 

of their Work is required.

D. Administrative Procedures:  Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other Contractors to avoid 

conflicts and to ensure orderly progress of the Work.  Such administrative activities 

include, but are not limited to, the following:

1. Preparation of Contractor's Construction Schedule.

2. Preparation of the Schedule of Values.

3. Installation and removal of temporary facilities and controls.

4. Delivery and processing of submittals.

5. Progress meetings.

6. Preinstallation conferences.

7. Startup and adjustment of systems.

8. Project Closeout activities.

E. Conservation:  Coordinate construction activities to ensure that operations are carried out 

with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work.  Refer to other Sections for disposition of salvaged 

materials that are designated as Owner's property.

1.4 SUBMITTALS

A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability 

necessitates maximum utilization of space for efficient installation of different 

components or if coordination is required for installation of products and materials 

fabricated by separate entities.

B. Key Personnel Names:  Within fifteen (15) work days of starting construction operations, 

submit a list of key personnel assignments including superintendent and other personnel 

in attendance at Project site.  Identify individuals and their duties and responsibilities; list 

addresses and telephone numbers including home and office telephone numbers.  Provide 

names, addresses, and telephone numbers of individuals assigned as standbys in the 

absence of individuals assigned to Project.
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1. Post copies of list in Project meeting room, in temporary field office, and by each 

temporary telephone.  Keep list current at all times.

1.5 PROJECT MEETINGS

A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior 

to beginning of construction.  The date, time, and exact place of this meeting will be 

determined after Contract Award and notification of all interested parties.  The 

Contractor shall arrange to have the Job Superintendent and all prime Subcontractors 

present at the meeting.  During the Pre-Construction Meeting, the construction 

procedures and information necessary for submitting payment requests will be discussed 

and materials distributed along with any other pertinent information.

1. Minutes:  Designer will record and distribute meeting minutes.

B. Progress Meetings:  The Owner’s Construction Representative will conduct Monthly 

Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General 

Conditions”.

1. Minutes:  Designer will record and distribute to Contractor the meeting minutes.

C. Preinstallation Conferences:  Contractor shall conduct a preinstallation conference at 

Project site before each construction activity that requires coordination with other 

construction.

1. Attendees:  Installer and representatives of Manufacturers and Fabricators 

involved in or affected by the installation and its coordination or integration with 

other materials and installations that have preceded or will follow, shall attend 

the meeting.  Advise Designer and Construction Representative of scheduled 

meeting dates.

2. Agenda:  Review progress of other construction activities and preparations for 

the particular activity under consideration including requirements for the 

following:

a. Contract Documents

b. Options

c. Related RFIs

d. Related Contract Changes

e. Purchases

f. Deliveries

g. Submittals

h. Review of mockups

i. Possible conflicts

j. Compatibility problems

k. Time schedules

l. Weather limitations
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m. Manufacturer's written recommendations

n. Warranty requirements

o. Compatibility of materials

p. Acceptability of substrates

q. Temporary facilities and controls

r. Space and access limitations

s. Regulations of authorities having jurisdiction

t. Testing and inspecting requirements

u. Installation procedures

v. Coordination with other Work

w. Required performance results

x. Protection of adjacent Work

y. Protection of construction and personnel

3. Contractor shall record significant conference discussions, agreements, and 

disagreements including required corrective measures and actions.

4. Reporting:  Distribute minutes of the meeting to each party present and to parties 

who should have been present.

5. Do not proceed with installation if the conference cannot be successfully 

concluded.  Initiate whatever actions are necessary to resolve impediments to 

performance of the Work and reconvene the conference at earliest feasible date.

6. Revise paragraph below if Project requires holding progress meetings at different 

intervals.  Insert special intervals such as "every third Tuesday" to suit special 

circumstances.

7. Project name

8. Name and address of Contractor

9. Name and address of Designer

10. RFI number including RFIs that were dropped and not submitted

11. RFI description

12. Date the RFI was submitted

13. Date Designer's response was received

14. Identification of related DSI or Proposal Request, as appropriate
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION  013100
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

B. Division 1, Section 013300 - Submittals

C. Division 1, Section 012600 – Contract Modification Procedures

1.2 SUMMARY

A. Project Management Communications: The Contractor shall use the Internet web based 

project management communications tool, E-Builder® ASP software, and protocols 

included in that software during this project. The use of project management 

communications as herein described does not replace or change any contractual 

responsibilities of the participants. 

1. Project management communications is available through E-Builder® as provided 

by "e-Builder®" in the form and manner required by the Owner.

2. The project communications database is on-line and fully functional. User 

registration, electronic and computer equipment, and Internet connections are the 

responsibility of each project participant. The sharing of user accounts is 

prohibited

B. Support: E-Builder® will provide on-going support through on-line help files.

C. Copyrights and Ownership: Nothing in this specification or the subsequent 

communications supersedes the parties’ obligations and rights for copyright or 

document ownership as established by the Contract Documents. The use of CAD files, 

processes or design information distributed in this system is intended only for the 

project specified herein.

D. Purpose: The intent of using E-Builder® is to improve project work efforts by 

promoting timely initial communications and responses.  Secondly, to reduce the 

number of paper documents while providing improved record keeping by creation of 

electronic document files

E. Authorized Users: Access to the web site will be by individuals who are authorized 

users.
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1. Individuals shall complete the E-Builder New Company/User Request Form located at 

the following web site: https://oa.mo.gov/facilities/vendor-links/contractor-forms.  

Completed forms shall be emailed to the following email address: OA.FMDCE-

BuilderSupport@oa.mo.gov. 

2. Authorized users will be contacted directly and assigned a temporary user 

password.

3. Individuals shall be responsible for the proper use of their passwords and access 

to data as agents of the company in which they are employed.

F. Administrative Users: Administrative users have access and control of user licenses and 

all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL 

ITEMS IN THE DATABASE! Improper or abusive language toward any party or 

repeated posting of items intended to deceive or disrupt the work of the project will not 

be tolerated and will result in deletion of the offensive items and revocation of user 

license at the sole discretion of the Administrative User(s). 

G. Communications: The use of fax, email and courier communication for this project is 

discouraged in favor of using E-Builder® to send messages. Communication functions 

are as follows:

1. Document Integrity and Revisions:

a. Documents, comments, drawings and other records posted to the system 

shall remain for the project record.  The authorship time and date shall be 

recorded for each document submitted to the system. Submitting a new 

document or record with a unique ID, authorship, and time stamp shall be 

the method used to make modifications or corrections.

b. The system shall make it easy to identify revised or superseded documents 

and their predecessors.

c. Server or Client side software enhancements during the life of the project 

shall not alter or restrict the content of data published by the system.  

System upgrades shall not affect access to older documents or software.

2. Document Security:

a. The system shall provide a method for communication of documents.  

Documents shall allow security group assignment to respect the contractual 

parties communication except for Administrative Users. DO NOT POST 

PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE 

DATABASE!

3. Document Integration:

a. Documents of various types shall be logically related to one another and 

discoverable.  For example, requests for information, daily field reports, 

supplemental sketches and photographs shall be capable of reference as 

related records.

4. Reporting:

a. The system shall be capable of generating reports for work in progress, and 

logs for each document type. Summary reports generated by the system 

shall be available for team members.

5. Notifications and Distribution:

https://oa.mo.gov/facilities/vendor-links/contractor-forms
https://oa.mo.gov/facilities/vendor-links/contractor-forms
mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
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a. Document distribution to project members shall be accomplished both 

within the extranet system and via email as appropriate.  Project document 

distribution to parties outside of the project communication system shall be 

accomplished by secure email of outgoing documents and attachments, 

readable by a standard email client.  

6. Required Document Types:

a. RFI, Request for Information.

b. Submittals, including record numbering by drawing and specification 

section.

c. Transmittals, including record of documents and materials delivered in hard 

copy.

d. Meeting Minutes.

e. Application for Payments (Draft or Pencil).

f. Review Comments.

g. Field Reports.

h. Construction Photographs.

i. Drawings.

j. Supplemental Sketches.

k. Schedules.

l. Specifications.

m. Request for Proposals

n. Designer’s Supplemental Instructions

o. Punch Lists

H. Record Keeping: Except for paper documents, which require original signatures and 

large format documents (greater than 8½ x 11 inches), all other 8½ x 11 inches 

documents shall be submitted by transmission in electronic form to the E-Builder® web 

site by licensed users.

a. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Sub Contractors and suppliers at every tier shall 

respond to documents received in electronic form on the web site, and 

consider them as if received in paper document form.

b. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Sub Contractors and suppliers at every tier reserves 

the right to and shall reply or respond by transmissions in electronic form 

on the web site to documents actually received in paper document form.

c. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Sub Contractors and suppliers at every tier reserves 

the right to and shall copy any paper document into electronic form and 

make same available on the web site. 

I. Minimum Equipment and Internet Connection: In addition to other requirements 

specified in this Section, the Owner and his representatives, the Construction Manager 

and his representatives, the Architect and his consultants, and the Contractor and his 

sub-contractors and suppliers at every tier required to have a user license(s) shall be 

responsible for the following: 
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1. Providing suitable computer systems for each licensed user at the users normal 

work location1 with high-speed Internet access, i.e. DSL, local cable company's 

Internet connection, or T1 connection. 

2. Each of the above referenced computer systems shall have the following 

minimum system2 and software requirements:

a. Desktop configuration (Laptop configurations are similar and should be 

equal to or exceed desktop system.)
1) Operating System: Windows XP or newer

2) Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+)

3) Minimum Recommend Connection Speed: 256K or above

4) Processor Speed: 1 Gigahertz and above

5) RAM: 512 mb
6) Operating system and software shall be properly licensed.

7) Internet Explorer version 7 (current version is a free distribution for 

download). This specification is not intended to restrict the host server or 

client computers provided that industry standard HTTP clients may access 

the published content.

8) Adobe Acrobat Reader (current version is a free distribution for 

download).

9) Users should have the standard Microsoft Office Suite (current 

version must be purchased) or the equivalent.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable.)

END OF SECTION 013115

1 The normal work location is the place where the user is assigned for more than one-half of his time working on this 

project. 
2 The minimum system herein will not be sufficient for many tasks and may not be able to process all documents 

and files stored in the E-Builder® Documents area.
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Payments to the Contractor shall be suspended if the Progress Schedule is not adequately 
updated to reflect actual conditions.

C. The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating 
their Progress Schedules to the general construction Work.  The Contractor shall 
coordinate preparation and processing of Schedules and reports with performance of 
other construction activities.

3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE

A. Bar-Chart Schedule:  The Contractor shall prepare a comprehensive, fully developed, 
horizontal bar chart-type Contractor’s Construction Schedule.  The Contractor for general 
construction shall prepare the Construction Schedule for the entire Project.  The Schedule 
shall show the percentage of work to be completed at any time, anticipated monthly 
payments by Owner, as well as significant dates (such as completion of excavation, 
concrete foundation work, underground lines, superstructure, rough-ins, enclosure, 
hanging of fixtures, etc.) which shall serve as check points to determine compliance with 
the approved Schedule.  The Schedule shall also include an activity for the number of 
“bad” weather days specified in Section 012100 – Allowances.

1. The Contractor shall provide a separate time bar for each significant construction 
activity.  Provide a continuous vertical line to identify the first working day of 
each week.

a. If practical, use the same Schedule of Values breakdown for schedule 
time bars.

2. The Contractor shall provide a base activity time bar showing duration for each 
construction activity.  Each bar is to indicate start and completion dates for the 
activity.  The Contractor is to place a contrasting bar below each original 
schedule activity time for indicating actual progress and planned remaining 
duration for the activity.

3. The Contractor shall prepare the Schedule on a minimal number of separate 
sheets to readily show the data for the entire construction period.

4. Secure time commitments for performing critical elements of the Work from 
parties involved.  Coordinate each element on schedule with other construction 
activities.  Include minor elements involved in the overall sequence of the Work.  
Show each activity in proper sequence.  Indicate graphically the sequences 
necessary for completion of related portions of the Work.

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values, 
list of subcontracts, Submittal Schedule, progress reports, payment requests, and 
other required schedules and reports.

6. Indicate the Intent to Award and the Contract Substantial Completion dates on 
the schedule.

B. Phasing:  Provide notations on the schedule to show how the sequence of the Work is 
affected by the following:

1. Requirement for Phased completion

2. Work by separate Contractors
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3. Work by the Owner

4. Pre-purchased materials

5. Coordination with existing construction

6. Limitations of continued occupancies

7. Un-interruptible services

8. Partial Occupancy prior to Substantial Completion

9. Site restrictions

10. Provisions for future construction

11. Seasonal variations

12. Environmental control

C. Work Stages:  Use crosshatched bars to indicate important stages of construction for each 
major portion of the Work.  Such stages include, but are not necessarily limited to, the 
following:

1. Subcontract awards

2. Submittals

3. Purchases

4. Mockups

5. Fabrication

6. Sample testing

7. Deliveries

8. Installation

9. Testing

10. Adjusting

11. Curing

12. Startup and placement into final use and operation

D. Area Separations: Provide a separate time bar to identify each major area of construction 
for each major portion of the Work.  For the purposes of this Article, a “major area” is a 
story of construction, a separate building, or a similar significant construction element.

1. Indicate where each construction activity within a major area must be sequenced 
or integrated with other construction activities to provide for the following:

a. Structural completion.

b. Permanent space enclosure

c. Completion of mechanical installation

d. Completion of the electrical portion of the Work

e. Substantial Completion
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3.3 SCHEDULE OF SUBMITTALS

A. Upon acceptance of the Construction Progress Schedule, prepare and submit a complete 
schedule of submittals.  Coordinate the submittal schedule with Section 013300 
SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts, 
Schedule of Values and the list of products.

B. Prepare the schedule in chronological order.  Provide the following information

1. Scheduled date for the first submittal

2. Related Section number

3. Submittal category

4. Name of the Subcontractor

5. Description of the part of the Work covered

6. Scheduled date for resubmittal

7. Scheduled date for the Designer’s final release or approval

C. Distribution:  Following the Designer’s response to the initial submittal schedule, print 
and distribute copies to the Designer, Owner, subcontractors, and other parties required to 
comply with submittal dates indicated.

1. Post copies in the Project meeting room and temporary field office.

2. When revisions are made, distribute to the same parties and post in the same 
locations.  Delete parties from distribution when they have completed their 
assigned part of the Work and are no longer involved in construction activities.

D. Schedule Updating:  Revise the schedule after each meeting or other activity where 
revisions have been recognized or made.  Issue the updated schedule concurrently with 
the report of each meeting.

3.4 SCHEDULE OF INSPECTIONS AND TESTS

A. Prepare a schedule of inspections, tests, and similar services required by the Contract 
Documents.  Submit the schedule with (15) days of the date established for 
commencement of the Contract Work.  The Contractor is to notify the testing agency at 
least (5) working days in advance of the required tests unless otherwise specified.

B. Form:  This schedule shall be in tabular form and shall include, but not be limited to, the 
following:

1. Specification Section number

2. Description of the test

3. Identification of applicable standards

4. Identification of test methods

5. Number of tests required

6. Time schedule or time span for tests

7. Entity responsible for performing tests
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8. Requirements for taking samples

9. Unique characteristics of each service

C. Distribution:  Distribute the schedule to the Owner, Architect, and each party involved in 
performance of portions of the Work where inspections and tests are required.

END OF SECTION 013200
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SECTION 013300 – SUBMITTALS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for submittals required 

for performance of the Work including the following:

1. Shop Drawings 

2. Product Data

3. Samples

4. Quality Assurance Submittals

5. Construction Photographs

6. Operating and Maintenance Manuals

7. Warranties

B. Administrative Submittals:  Refer to General and Supplementary Conditions other 

applicable Division 1 Sections and other Contract Documents for requirements for 

administrative submittals.  Such submittals include, but are not limited to, the following:

1. Construction Progress Schedule including Schedule of Values

2. Performance and Payment Bonds

3. Insurance Certificates

4. Applications for Payment

5. Certified Payroll Reports

6. Partial and Final Receipt of Payment and Release Forms

7. Affidavit – Compliance with Prevailing Wage Law

8. Record Drawings

9. Notifications, Permits, etc.

C. The Contractor is obliged and responsible to check all shop drawings and schedules to 

assure compliance with contract plans and specifications.  The Contractor is responsible 

for the content of the shop drawings and coordination with other contract work.  Shop 

drawings and schedules shall indicate, in detail, all parts of an Item or Work including 

erection and setting instructions and integration with the Work of other trades.

D. The Contractor shall at all times make a copy, of all approved submittals, available on 

site to the Construction Representative.
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1.3 SUBMITTAL PROCEDURES

A. The Contractor shall comply with the General and Supplementary Conditions and other 

applicable sections of the Contract Documents.  The Contractor shall submit, with such 

promptness as to cause no delay in his work or in that of any other contractors, all 

required submittals indicated in Part 3.1 of this section and elsewhere in the Contract 

Documents.  Coordinate preparation and processing of submittals with performance of 

construction activities.  Transmit each submittal sufficiently in advance of performance 

of related construction activities to avoid delay.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related elements of the 

Work so processing will not be delayed by the need to review submittals 

concurrently for coordination.

a. The Designer reserves the right to withhold action on a submittal 

requiring coordination with other submittals until all related submittals 

are received.

B. Each drawing and/or series of drawings submitted must be accompanied by a letter of 

transmittal giving a list of the titles and numbers of the drawings.  Each series shall be 

numbered consecutively for ready reference and each drawing shall be marked with the 

following information:

1. Date of Submission

2. Name of Project

3. Location

4. Section Number of Specification

5. State Project Number

6. Name of Submitting Contractor

7. Name of Subcontractor

8. Indicate if Item is submitted as specified or as a substitution

1.4 SHOP DRAWINGS

A. Comply with the General Conditions, Article 3.2.

B. The Contractor shall submit newly prepared information drawn accurately to scale.  

Highlight, encircle, or otherwise indicate deviations from the Contract Documents.  Do 

not reproduce Contract Documents or copy standard information as the basis of Shop 

Drawings.  Standard information prepared without specific reference to the Project is not 

a Shop Drawing.

C. Shop Drawings include fabrication and installation drawings, setting diagrams, schedules, 

patterns, templates, and similar drawings including the following information:

1. Dimensions
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2. Identification of products and materials included by sheet and detail number

3. Compliance with specified standards

4. Notation of coordination requirements

5. Notation of dimensions established by field measurement

6. Sheet Size:  Except for templates, patterns and similar full-size Drawings, submit 

Shop Drawings on sheets at least 8½”x11” but no larger than 24”x36”.

1.5 PRODUCT DATA

A. The Contractor shall comply with the General Conditions, Article 3.2.

B. The Contractor shall collect Product Data into a single submittal for each element of 

construction or system.  Product Data includes printed information, such as 

manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in 

diagrams and templates, standard wiring diagrams, and performance curves.

1. Mark each copy to show applicable choices and options.  Where printed Product 

Data includes information on several products that are not required, mark copies 

to indicate the applicable information including the following information:

a. Manufacturer’s printed recommendations

b. Compliance with Trade Association standards

c. Compliance with recognized Testing Agency standards

d. Application of Testing Agency labels and seals

e. Notation of dimensions verified by field measurement

f. Notation of coordination requirements

2. Do not submit Product Data until compliance with requirements of the Contract 

Documents has been confirmed.

1.6 SAMPLES

A. The Contractor shall comply with the General Conditions, Article 3.2.

B. The Contractor shall submit full-size, fully fabricated samples, cured and finished as 

specified, and physically identical with the material or product proposed.  Samples 

include partial sections of manufactured or fabricated components, cuts or containers of 

materials, color range sets, and swatches showing color, texture, and pattern.

1. The Contractor shall mount or display samples in the manner to facilitate review 

of qualities indicated.  Prepare samples to match the Designer’s sample including 

the following:

a. Specification Section number and reference

b. Generic description of the Sample

c. Sample source

d. Product name or name of the Manufacturer
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e. Compliance with recognized standards

f. Availability and delivery time

2. The Contractor shall submit samples for review of size, kind, color, pattern, and 

texture.  Submit samples for a final check of these characteristics with other 

elements and a comparison of these characteristics between the final submittal 

and the actual component as delivered and installed.

a. Where variation in color, pattern, texture, or other characteristic is 

inherent in the material or product represented, submit at least three (3) 

multiple units that show approximate limits of the variations.

b. Refer to other Specification Sections for requirements for samples that 

illustrate workmanship, fabrication techniques, details of assembly, 

connections, operation, and similar construction characteristics.

c. Refer to other Sections for samples to be returned to the Contractor for 

incorporation in the Work.  Such samples must be undamaged at time of 

use.  On the transmittal, indicate special requests regarding disposition of 

sample submittals.

d. Samples not incorporated into the Work, or otherwise designated as the 

Owner’s property, are the property of the Contractor and shall be 

removed from the site prior to Substantial Completion.

3. Field samples are full-size examples erected onsite to illustrate finishes, coatings, 

or finish materials and to establish the Project standard.

a. The Contractor shall comply with submittal requirements to the fullest 

extent possible.  The Contractor shall process transmittal forms to 

provide a record of activity.

1.7 QUALITY ASSURANCE DOCUMENTS

A. The Contractor shall comply with the General Conditions, Article 3.2

B. The Contractor shall submit quality control submittals including design data, 

certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-

control submittals as required under other Sections of the Specifications.

C. Certifications:  Where other Sections of the Specifications require certification that a 

product, material, or installation complies with specified requirements, submit a notarized 

certification from the Manufacturer certifying compliance with specified requirements.

1. Signature:  Certification shall be signed by an officer of the Manufacturer or 

other individual authorized to contractually bind the Company.

D. Inspection and Test Reports:  The Contractor shall submit the required inspection and test 

reports from independent testing agencies as specified in this Section and in other 

Sections of the Contract Documents.

E. Construction Photographs:  The Contractor shall submit record construction photographs 

as specified in this Section and in other Sections of the Contract Documents.
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1. The Contractor shall submit two (2) sets of prints, black and white, glossy; 

8”x10” size; mounted on 8½”x11” soft card stock with left edge binding margin 

for 3-hole punch.

2. The Contractor shall identify each photograph with project name, location, 

number, date, time, and orientation.

3. The Contractor shall submit progress photographs monthly unless specified 

otherwise.  Photographs shall be taken one (1) week prior to submitting.

4. The Contractor shall take four (4) site photographs from differing directions and 

a minimum of five (5) interior photographs indicating the relative progress of the 

Work.

1.8 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES

A. The Contractor shall submit all required manufacturer’s operating instructions, 

maintenance/service manuals, and warranties in accordance with the General Conditions, 

Article 3.5, and Supplementary Conditions along with this and other Sections of the 

Contract Documents.
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PART 2 - EXECUTION

2.1 REQUIRED SUBMITTALS

A. Contractor shall submit the following information for materials and equipment to be provided 

under this contract.

TYPE OF SUBMITTAL

SECTION DESCRIPTION
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013200 Project Schedule (Section 

3.1.1A)

X

013200 Schedule of Values (Section 

3.2.A.1.A)

X

033000 CAST-IN-PLACE CONCRETE X X X X X

055000 METAL FABRICATIONS X X

061600 SHEATHING X

061753 SHOP-FABRICATED WOOD 

TRUSSES

X X X X

075423 THERMOPLASTIC 

POLYOLEFIN ROOFING

X X X X X X X X X X X

076200 METAL FLASHINGS AND 

TRIM

X X  X X   X

077200 ROOF ACCESSORIES X X X

079200 JOINT SEALANTS X X

088400 PLASTIC GLAZING X X X

END OF SECTION  013300
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SECTION 013513.10 – SITE SECURITY AND HEALTH REQUIREMENTS (OA)

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUBMITTALS

A. List of required submittals:

1. Materials Safety Data Sheets for all hazardous materials to be brought onsite.

2. Schedule of proposed shutdowns, if applicable.

3. A list of the names of all employees who will submit fingerprints for a background 

check, and the signed privacy documents identified below for each employee.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.1 ACCESS TO THE SITE

A. The Contractor shall arrange with Facility Representatives to establish procedures for the 

controlled entry of workers and materials into the work areas at the Facility.

B. The Contractor shall establish regular working hours with Facility Representatives.  The 

Contractor must report changes in working hours or overtime to Facility Representatives 

and obtain approval twenty-four (24) hours ahead of time.  The Contractor shall report 

emergency overtime to Facility Representatives as soon as it is evident that overtime is 

needed.  The Contractor must obtain approval from Facility Representatives for all work 

performed after dark.

C. The Contractor shall provide the name and phone number of the Contractor’s employee or 

agent who is in charge onsite; this individual must be able to be contacted in case of 

emergency.  The Contractor must be able to furnish names and address of all employees 

upon request.

D. All construction personnel shall visibly display issued identification cards.

3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS

A. The Contractor shall take all necessary precautions to guard against and eliminate possible 

fire hazards.  
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1. Onsite burning is prohibited.

2. The Contractor shall store all flammable or hazardous materials in proper 

containers located outside the buildings or offsite, if possible.

3. The Contractor shall provide and maintain, in good order, during construction fire 

extinguishers as required by the National Fire Protection Association.  In areas of 

flammable liquids, asphalt, or electrical hazards, 15-pound carbon dioxide or 20-

pound dry chemical extinguishers shall be provided.

B. The Contractor shall not obstruct streets or walks without permission from the Owner’s 

Construction Representative and Facility Representatives.

C. The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility 

unless otherwise posted.

D. The Contractor shall take all necessary, reasonable measures to reduce air and water 

pollution by any material or equipment used during construction.  The Contractor shall 

keep volatile wastes in covered containers, and shall not dispose of volatile wastes or oils 

in storm or sanitary drains.

E. The Contractor shall keep the project site neat, orderly, and in a safe condition at all times. 

The Contractor shall immediately remove all hazardous waste, and shall not allow rubbish 

to accumulate.  The Contractor shall provide onsite containers for collection of rubbish and 

shall dispose of it at frequent intervals during the progress of the Work.

F. Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times, 

unless written approval is received from the Owner’s Construction Representative and the 

appropriate Facility Representative at least twenty-four (24) hours in advance.  The 

Contractor shall submit a written time schedule for any proposed shutdowns.

G. For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and 

readily available upon request at least a day before delivery.

H. Alcoholic beverages or illegal substances shall not be brought upon the Facility premises. 

The Contractor’s workers shall not be under the influence of any intoxicating substances 

while on the Facility premises.

3.3 SECURITY CLEARANCES AND RESTRICTIONS

A. FMDC REQUIRED FINGERPRINTING FOR CRIMINAL BACKGROUND AND 

WARRANTS CHECK

1. All employees of the Contractor are required to submit fingerprints to the Missouri 

State Highway Patrol to enable the Office of Administration, Division of Facilities 

Management, Design and Construction (FMDC) to receive state and national 

criminal background checks on such employees. FMDC reserves the right to 

prohibit any employee of the Contractor from performing work in or on the 

premises of any facility owned, operated, or utilized by the State of Missouri for 

any reason. 
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2. The Contractor shall ensure all of its employees submit fingerprints to the Missouri 

State Highway Patrol and pay for the cost of such background checks. The 

Contractor shall submit to FMDC via email to FMDCSecurity@oa.mo.gov a list 

of the names of the Contractor’s employees who will be fingerprinted and a signed 

Missouri Applicant Fingerprint Privacy Notice, Applicant Privacy Rights and 

Privacy Act Statement for each employee. All employees of the Contractor 

approved by FMDC to work at a State facility must obtain a contractor ID badge 

from FMDC prior to beginning work on-site, unless the Director of FMDC, at the 

Director’s discretion, waives the requirement for a contractor ID badge.  The 

Contractor and its employees must comply with the process for background checks 

and contractor ID badges found on FMDC’s website at: https://oa.mo.gov/fmdc-

contractor-id-badges. 

3. Pursuant to section 43.540, RSMo, FMDC participates in the Missouri Rap Back 

and National Rap Back programs as of August 28, 2018. This means that the 

Missouri State Highway Patrol, Central Records Repository, and the Federal 

Bureau of Investigation will retain the fingerprints submitted by each of the 

Contractor’s employees, and those fingerprints will be searched against other 

fingerprints on file, including latent fingerprints. While retained, an employee’s 

fingerprints may continue to be compared against other fingerprints submitted or 

retained by the Federal Bureau of Investigation, including latent fingerprints.

4. As part of the Missouri and National Rap Back programs, FMDC will receive 

notification if a new arrest is reported for an employee whose fingerprints have 

been submitted for FMDC after August 28, 2018. If the employee is performing 

work on a State contract at the time of the arrest notification, FMDC will request 

and receive the employee’s updated criminal history records. If the employee is no 

longer performing work on a State contract, FMDC will not obtain updated 

criminal records. 

5. Pursuant to section 43.540, RSMo, the Missouri State Highway Patrol will provide 

the results of the employee’s background check directly to FMDC. FMDC may 

NOT release the results of a background check to the Contractor or provide the 

Contractor any information obtained from a background check, either verbally or 

in writing. FMDC will notify the Contractor only whether an employee is approved 

to work on State property. 

6. Each employee who submits fingerprints to the Missouri State Highway Patrol has 

a right to obtain a copy of the results of his or her background check. The employee 

may challenge the accuracy and completeness of the information contained in a 

background check report and obtain a determination from the Missouri State 

Highway Patrol and/or the FBI regarding the validity of such challenge prior to 

FMDC making a final decision about his or her eligibility to perform work under 

a State contract.

7. The Contractor shall notify FMDC via email to FMDCSecurity@oa.mo.gov if an 

employee is terminated or resigns from employment with the Contractor. If the 

Contractor does not anticipate performing work on a State contract in the future, 

the Contractor may request that FMDC remove its employees from the Rap Back 

programs. However, if removed from the Rap Back programs, employees will be 

mailto:FMDCSecurity@oa.mo.gov
https://oa.mo.gov/fmdc-contractor-id-badges
https://oa.mo.gov/fmdc-contractor-id-badges
mailto:FMDCSecurity@oa.mo.gov
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required to submit new fingerprints should the contractor be awarded another State 

contract.

8. Upon award of a Contract, the Contractor should contact FMDC at 

FMDCSecurity@oa.mo.gov to determine if its employees need to provide a new 

background check.  If a Contractor’s employee has previously submitted a 

fingerprint background check to FMDC as part of the Missouri and National Rap 

Back programs, the employee may not need to submit another fingerprint search 

for a period of three to six years, depending upon the circumstances. The 

Contractor understands and agrees that FMDC may require more frequent 

background checks without providing any explanation to the Contractor. The fact 

that an additional background check is requested by FMDC does not indicate that 

the employee has a criminal record.

3.4 DISRUPTION OF UTILITIES

A. The Contractor shall give a minimum of seventy-two (72) hours written notice to the 

Construction Representative and the Facility Representative before disconnecting electric, 

gas, water, fire protection, or sewer service to any building.

B. The Contractor shall give a minimum of seventy-two (72) hours written notice to the 

Construction Representative and Facility Representative before closing any access drives, 

and shall make temporary access available, if possible.  The Contractor shall not obstruct 

streets, walks, or parking.

END OF SECTION 013513.10

mailto:FMDCSecurity@oa.mo.gov
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SECTION 015000 – CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes requirements for construction facilities and temporary controls 

including temporary utilities, support facilities, security, and protection.

B. Temporary utilities include, but are not limited to, the following:

1. Sanitary facilities, including drinking water

2. Electrical

C. Support facilities include, but are not limited to, the following:

1. Temporary enclosures

2. Hoists 

3. Waste disposal services

4. Construction aids and miscellaneous services and facilities

D. Security and protection facilities include, but are not limited to, to following:

1. Barricades, warning signs, and lights

2. Environmental protection

1.3 SUBMITTALS

A. Temporary Utilities:  Submit reports of tests, inspections, meter readings, and similar 

procedures performed on temporary utilities.

B. Implementation and Termination Schedule:  Within (15) days of the date established for 

commencement of the Work, submit a schedule indicating implementation and 

termination of each temporary utility.

1.4 QUALITY ASSURANCE

A. Regulations:  Comply with industry standards and applicable laws and regulations 

including, but not limited to, the following:

1. Building code requirements

2. Health and safety regulations

3. Utility company regulations
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4. Police, fire department, and rescue squad rules

5. Environmental protection regulations

B. Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction, 

Alterations, and Demolition Operations”.  ANSI A10 Series standards for “Safety 

Requirements for Construction and Demolition”, and NECA Electrical Design Library 

“Temporary Electrical Facilities”.

1. Electrical Service:  Comply with NEMA, NECA, and UL standards and 

regulations for temporary electric service.  Install service in compliance with 

NFPA 70 “National Electric Code”.

C. Inspections:  Arrange for authorities having jurisdiction to inspect and test each 

temporary utility before use.  Obtain required certifications and permits.

1.5 PROJECT CONDITIONS

A. Conditions of Use:  Keep temporary services and facilities clean and neat in appearance.  

Operate in a safe and efficient manner.  Relocate temporary services and facilities as the 

Work progresses.  Do not overload facilities or permit them to interfere with progress.  

Take necessary fire-prevention measures.  Do not allow hazardous, dangerous, or 

unsanitary conditions, or public nuisances to develop or persist onsite.

PART 2 - PRODUCTS

2.1 MATERIALS

A. General:  Provide new materials.  If acceptable to the Designer, the Contractor may use 

undamaged, previously used materials in serviceable condition.  Provide materials 

suitable for use intended.

B. Tarpaulins:  Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread 

rating of (15) or less.  For temporary enclosures, provide translucent, nylon-reinforced 

laminated polyethylene or polyvinyl chloride, fire-retardant tarpaulins.

C. Water:  Provide potable water approved by local health authorities.  Water is not 

available on site – general contractor shall provide water for site operations.  

D. Open-Mesh Fencing:  Provide 0.120” (3mm) thick, galvanized 2” (50mm) chainlink 

fabric fencing 6’ (2m) high and galvanized steel pipe posts, 1½” (38mm) ID for line posts 

and 2½” (64mm) ID for corner posts.

2.2 EQUIPMENT

A. General:  Provide new equipment.  If acceptable to the Designer, the Contractor may use 

undamaged, previously used equipment in serviceable condition.  Provide equipment 

suitable for use intended.

B. Water Hoses:  Provide ¾” (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses 

100’ (30m) long, with pressure rating greater than the maximum pressure of the water 

distribution system.  Provide adjustable shutoff nozzles at hose discharge.
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C. Electrical Outlets:  Provide properly configured, NEMA-polarized outlets to prevent 

insertion of 110 to 120V plugs into higher voltage outlets.  Provide receptacle outlets 

equipped with ground-fault circuit interrupters, reset button, and pilot light for connection 

of power tools and equipment.  

D. Electrical:  Limited power is available on site.  If available power source is not adequate 

for proposed construction operations, general contractor shall provide temporary power.

E. Electrical Power Cords:  Provide grounded extension cords.  Use hard-service cords 

where exposed to abrasion and traffic.  Provide waterproof connectors to connect 

separate lengths of electric cords if single lengths will not reach areas where construction 

activities are in progress.  Do not exceed safe length-voltage rating.  Ensure no tripping 

hazards are present as the facility conducts tours – provide cable protectors.

F. Lamps and Light Fixtures:  Provide general service incandescent lamps of wattage 

required for adequate illumination.  Provide guard cages or tempered-glass enclosures 

where exposed to breakage.  Provide exterior fixture where exposed to moisture.

G. Temporary Toilet Units:  Provide self-contained, single-occupant toilet units of the 

chemical, aerated re-circulation, or combustion type.  Provide units properly vented and 

fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent 

material.

H. Fire Extinguishers:  Provide hand-carried, portable, UL-rated, Class A fire extinguishers 

for temporary offices and similar spaces.  In other locations, provide hand-carried, 

portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combination of 

extinguishers of NFPA-recommended classes for the exposures.

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, 

and size required by location and class of fire exposure.

PART 3 - EXECUTION

3.1 INSTALLATION

A. Use qualified personnel for installation of temporary facilities.  Locate facilities where 

they will serve the Project adequately and result in minimum interference with 

performance of the Work.  Relocate and modify facilities as required.

B. Provide each Facility ready for use when needed to avoid delay.  Maintain and modify as 

required.  Do not remove until facilities are no longer needed or are replaced by 

authorized use of completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION

A. General:  Connect to existing service.  

B. Temporary Toilets:  Install self-contained toilet units.  Use of pit-type privies will not be 

permitted.  Comply with regulations and health codes for the type, number, location, 

operation, and maintenance of fixtures and facilities.  Install where facilities will best 

serve the Project’s needs.
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1. Shield toilets to ensure privacy.

2. Provide separate facilities for male and female personnel.

3. Provide toilet tissue materials for each facility.

C. Wash Facilities:  Install wash facilities supplied with potable water at convenient 

locations for personnel involved in handling materials that require wash-up for a health 

and sanitary condition.  Dispose of drainage properly.  Supply cleaning compounds 

appropriate for each condition.

1. Provide paper towels or similar disposable materials for each facility.

2. Provide covered waste containers for used material.

3. Provide safety showers, eyewash fountains, and similar facilities for 

convenience, safety, and sanitation of personnel.

3.3 SUPPORT FACILITIES INSTALLATION

A. General:  Locate temporary construction and support facilities for easy access.

1. Maintain support facilities until near Substantial Completion.  Remove prior to 

Substantial Completion.  

B. Storage Facilities:  Areas for storage of building materials are available onsite.  The 

Contractor shall provide his/her own security.  Specific locations for storage and craning 

operations will be discussed at the Pre-Bid Meeting and the Pre-Construction Meeting 

and as noted in the contract documents.

C. Construction Parking:  Parking at the site is available and will be discussed in the pre-bid 

meeting.  

D. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 

progress and completed, from exposure, foul weather, other construction operations, and 

similar activities.

1. Install tarpaulins securely with incombustible wood framing and other materials.  

Close openings of 25SqFt (2.3SqM) or less with plywood or similar materials.

2. Close openings through floor or roof decks and horizontal surfaces with load-

bearing, wood-framed construction.

3. Where temporary wood or plywood enclosure exceeds 100SqFt (9.2SqM) in 

area, use UL-labeled, fire-retardant-treated material for framing and main 

sheathing.

E. Temporary Lifts and Hoists:  Provide facilities for hoisting materials and employees.  

Truck cranes and similar devices used for hoisting materials are considered “tools and 

equipment” and not temporary facilities.

F. Project Identification and Temporary Signs:  Prepare project identification and other 

signs of size indicated.  Install signs where indicated to inform the public and persons 

seeking entrance to the Project.  Support on posts or framing of preservative-treated wood 

or steel.  Do not permit installation of unauthorized signs.
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1. Project Identification Signs:  Engage an experienced sign painter to apply 

graphics.  Comply with details indicated.

2. Temporary Signs:  Prepare signs to provide directional information to 

construction personnel and visitors.

G. Collection and Disposal of Waste:  Collect waste from construction areas and elsewhere 

daily.  Comply with requirements of NFPA 241 for removal of combustible waste 

material and debris.  Enforce requirements strictly.  Do not hold materials more than 

seven (7) days during normal weather or three (3) days when the temperature is expected 

to rise above 80°F (27°C).  Handle hazardous, dangerous, or unsanitary waste materials 

separately from other waste by containerizing properly.  Dispose of material lawfully.

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements 

for erection of structurally adequate barricades.  Paint with appropriate colors, graphics, 

and warning signs to inform personnel and the public of the hazard being protected 

against.  Where appropriate and needed, provide lighting including flashing red or amber 

lights.

B. Enclosure Fence:  Install an enclosure fence with lockable entrance gates.  Locate where 

indicated, or enclose the entire site or the portion determined sufficient to accommodate 

construction operations.  Install in a manner that will prevent people, dogs, and other 

animals from easily entering the site, except by the entrance gates.

1. Provide open-mesh, chainlink fencing with posts set in a compacted mixture of 

gravel and earth.

C. Security Enclosure and Lockup:  Install substantial temporary enclosure of partially 

completed areas of construction.  Provide locking entrances to prevent unauthorized 

entrance, vandalism, theft, and similar violations of security.

1. Storage:  Where materials and equipment must be stored and are of value or attractive for 

theft, provide a secure lockup.  Enforce discipline in connection with the installation and 

release of material to minimize the opportunity for theft and vandalism.

D. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 

construction in ways and by methods that comply with environmental regulations and 

minimize the possibility that air, waterways, and subsoil might be contaminated or 

polluted or that other undesirable effects might result.  Avoid use of tools and equipment 

that produce harmful noise.  Restrict use of noisemaking tools and equipment to hours 

that will minimize complaints from persons or firms near the site.

3.5 OPERATION, TERMINATION AND REMOVAL

A. Supervision:  Enforce strict discipline in use of temporary facilities.  Limit availability of 

temporary facilities to essential and intended uses to minimize waste and abuse.

B. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from 

damage by freezing temperatures and similar elements.
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1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve 

indicated results and to avoid possibility of damage.

2. Protection:  Prevent water-filled piping from freezing.  Maintain markers for 

underground lines.  Protect from damage during excavation operations.

C. Termination and Removal:  Unless the Designer requests that it be maintained longer, 

remove each temporary facility when the need has ended, when replaced by authorized 

use of a permanent facility, or no later than Substantial Completion.  Complete or, if 

necessary, restore permanent construction that may have been delayed because of 

interference with the temporary facility.  Repair damaged Work, clean exposed surfaces, 

and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are the Contractor’s 

property.  The Owner reserves the right to take possession of project 

identification signs.

2. At Substantial Completion, clean and renovate permanent facilities used during 

the construction period including, but not limited to, the following:

a. Replace significantly worn parts and parts subject to unusual operating 

conditions.

END OF SECTION  015000
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SECTION 017400 – CLEANING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for cleaning during the 

Project.

B. Environmental Requirements:  Conduct cleaning and waste-disposal operations in 

compliance with local laws and ordinances.  Comply fully with federal and local 

environmental and anti-pollution regulations.

1. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in 

storm or sanitary drains.

2. Burning or burying of debris, rubbish, or other waste material on the premises is 

not permitted.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Cleaning Agents:  Use cleaning materials and agents recommended by the manufacturer 

or fabricator for the surface to be cleaned.  Do not use cleaning agents that are potentially 

hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 PROGRESS CLEANING

A. General

1. Retain all stored items in an orderly arrangement allowing maximum access, not 

impending drainage or traffic, and providing the required protection of materials.

2. Do not allow the accumulation of scrap, debris, waste material, and other items 

not required for construction of this Work.

3. At least twice each month, and more often if necessary, completely remove all 

scrap, debris, and waste material from the jobsite.

4. Provide adequate storage for all items awaiting removal from the jobsite, 

observing all requirements for fire protection and protection of the ecology.
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B. Site

1. Daily, inspect the site and pick up all scrap, debris, and waste material.  Remove 

all such items to the place designated for their storage.

2. Weekly, inspect all arrangements of materials stored onsite.  Re-stack, tidy, or 

otherwise service all material arrangements.

3. Maintain the site in a neat and orderly condition at all times.

C. Structures

1. Daily, inspect the structures and pick up all scrap, debris, and waste material.  

Remove all such items to the place designated for their storage.

2. Weekly, sweep all interior spaces clean.  “Clean” for the purposes of this 

paragraph, shall be interpreted as meaning free from dust and other material 

capable of being removed by use of reasonable effort and handheld broom.

3. In preparation for installation of succeeding materials, clean the structures or 

pertinent portions thereof to the degree of cleanliness recommended by the 

manufacturer of the succeeding material, using all equipment and materials 

required to achieve the required cleanliness.

4. Following the installation of finish floor materials, clean the finish floor daily 

while work is being performed in the space in which finish materials have been 

installed.  “Clean” for the purposes of this subparagraph, shall be interpreted as 

meaning free from all foreign material which, in the opinion of the Construction 

Representative, may be injurious to the finish of the finish floor material.

3.2 FINAL CLEANING

A. General:  Provide final cleaning operations when indicated.  Employ experienced workers 

or professional cleaners for final cleaning.  Clean each surface or unit of Work to the 

condition expected from a commercial building cleaning and maintenance program.  

Comply with manufacturer’s instructions.

B. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for the entire Project or a portion of the Project.

1. Clean the Project Site, yard and grounds, in areas disturbed by construction 

activities including landscape development areas, of rubbish, waste material, 

litter, and foreign substances.

2. Sweep paved areas broom clean.  Rake grounds that are neither planted nor 

paved to a smooth, even-textured surface.

3. Remove petrochemical spills, stains, and other foreign deposits.

4. Remove tools, construction equipment, machinery, and surplus material from the 

site.

5. When required, remove snow and ice to provide safe access to the immediate 

jobsite/building.
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6. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 

condition, free of stains, films, and similar foreign substances.  Avoid disturbing 

natural weathering of exterior surfaces.  Restore reflective surfaces to their 

original condition.

7. Remove debris and surface dust from limited access spaces, including roofs, 

plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

8. Clean transparent material, including mirrors and glass in doors and windows.  

Remove glazing compounds and other substances that are noticeable vision-

obscuring materials. Replace chipped or broken glass and other damaged 

transparent materials.  Polish mirrors and glass, taking care not to scratch 

surfaces.

9. Remove labels that are not permanent labels.

10. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 

that already show evidence of repair or restoration.

a. Do not paint over “UL” and similar labels, including mechanical and 

electrical nameplates.

11. Wipe surfaces of mechanical and electrical equipment and similar equipment.  

Remove excess lubrication, paint and other foreign substances.

12. Leave the Project clean and ready for occupancy.

C. Removal of Protection:  Remove temporary protection and facilities installed during 

construction to protect previously completed installations during the remainder of the 

construction period.

D. Compliances:  Comply with governing regulations and safety standards for cleaning 

operations.  Remove waste materials from the site and dispose of lawfully.

1. Where extra materials of value remain after Final Acceptance by the Owner, they 

become the Owner’s property.

END OF SECTION  017400
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SECTION 024119 - SELECTIVE DEMOLITION

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. Demolition and removal of selected portions of building or structure.

B. Related Requirements:

1. Section 011000 "Summary" for restrictions on use of the premises, Owner-

occupancy requirements, and phasing requirements.

1.2 MATERIALS OWNERSHIP

A. Unless otherwise indicated, demolition waste becomes property of Contractor.

B. Historic items, relics, antiques, and similar objects including, but not limited to, 

cornerstones and their contents, commemorative plaques and tablets, and other items of 

interest or value to Owner that may be uncovered during demolition remain the 

property of Owner.

1. Carefully salvage in a manner to prevent damage and promptly return to Owner.

1.3 PREINSTALLATION MEETINGS

A. Predemolition Conference: Conduct conference at Project site.

1. Inspect and discuss condition of construction to be selectively demolished.

2. Review requirements of work performed by other trades that rely on substrates 

exposed by selective demolition operations.

3. Review areas where existing construction is to remain and requires protection.

1.4 INFORMATIONAL SUBMITTALS

A. Predemolition Photographs or Video: Show existing conditions of adjoining 

construction, including finish surfaces, that might be misconstrued as damage caused 

by salvage and demolition operations.
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	000115 - LIST OF DRAWINGS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section provides a comprehensive list of the drawings that comprise the Bid Documents for this project.


	PART 2 -  EXECUTION
	2.1 LIST OF DRAWINGS
	A. The following list of drawings is a part of the Bid Documents:



	011000 SUMMARY OF WORK
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and Division 1 Specification Sections apply to this Section.

	1.2 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Project consists of new roof trusses, concrete bearing beams at the existing parapet/load bearing walls, new roof deck, rigid insulation, and TPO roof membrane.  Modifications at the existing roof drains to scuppers/downspouts/overflows and new plexiglass for the window openings as shown on the contract documents.  In addition, reference the abatement specifications and appendix for further information on hazardous materials.
	B.
	C. Contract Documents, dated 03/04/21, were prepared for the Project by CASCO Diversified Corporation.
	D. The Work will be constructed under a single prime contract.

	1.3 DESIGNER’S ESTIMATE OF CONSTRUCTION COSTS
	A. The project designer has prepared this cost estimate/range.  The State of Missouri makes no guarantee regarding the accuracy of the values contained herein.  The contractor should not rely on this estimate/range in any way while preparing a bid for this project or otherwise.
	Designer’s Estimate Range:
	$475,000 – $650,000 `

	1.4 WORK SEQUENCE
	A. The Work will be conducted in a single phase.

	1.5 CONTRACTOR USE OF PREMISES
	A. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations to areas within contract limits indicated.  Do not disturb portions of the site beyond the areas in which the Work is indicated.

	1.6 OCCUPANCY REQUIREMENTS
	A. Limited Owner Occupancy:  The Owner will occupy areas of the site and adjacent existing buildings during the entire construction period (excluding Housing Unit #4).  Cooperate with the Owner during construction operations to minimize conflicts and facilitate owner usage.  Perform the Work so as not to interfere with the Owner’s operations.



	012100 ALLOWANCES
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements governing allowances.
	B. Types of allowances include the following:
	C. Related Sections include the following:

	1.3 WEATHER ALLOWANCE
	A. Included within the completion period for this project are a specified number of “bad weather” days (see Schedule of Allowances).
	B. The Contractor’s progress schedule shall clearly indicate the bad weather day allowance as an “activity” or “activities”.  In the event weather conditions preclude performance of critical work activities for 50% or more of the Contractor’s scheduled workday, that day shall be declared unavailable for work due to weather (a “bad weather” day) and charged against the above allowance.  Critical work activities will be determined by review of the Contractor’s current progress schedule.
	C. The Contractor’s Representative and the Construction Representative shall agree monthly on the number of “bad weather” days to be charged against the allowance.  This determination will be documented in writing and be signed by the Contractor and the Construction Representatives.  If there is a failure to agree on all or part of the “bad weather” days for a particular month, that disagreement shall be noted on this written document and signed by each party’s representative.  Failure of the Contractor’s representative to sign the “bad weather” day documentation after it is presented, with or without the notes of disagreement, shall constitute agreement with the “bad weather” day determination contained in that document.
	D. There will be no modification to the time of contract performance due solely to the failure to deplete the “bad weather” day allowance.
	E. Once this allowance is depleted, a no cost Contract Change time extension will be executed for “bad weather” days, as defined above, encountered during the remainder of the Project.

	2.1 SCHEDULE OF ALLOWANCES
	A. Weather Allowance:  Included within the completion period for this Project 10 “bad weather” days.


	012200 Unit Prices
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and other Division 1 Specification Sections apply to this Section.
	B. Quantities of Units to be included in the Base Bid are indicated in Section 004322 – Unit Prices.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for Unit Prices.
	B. Related Sections include the following:

	1.3 DEFINITIONS
	A. Unit Price is (an amount proposed by bidders, stated on the Bid Form Attachment 004322) a price per unit of measurement for materials or services added to or deducted from the Contract Sum by appropriate modification, if estimated quantities of Work required by the Contract Documents are increased or decreased.

	1.4 PROCEDURES
	A. Unit Prices include all necessary material plus cost for delivery, installation, insurance, applicable taxes, overhead, and profit.
	B. Measurement and Payment:  Refer to individual Specification Sections for work that requires establishment of Unit Prices.  Methods of measurement and payment for Unit Prices are specified in those Sections.
	C. Owner reserves the right to reject Contractor's measurement of Work in-place that involves use of established Unit Prices and to have this work measured, at Owner's expense, by an independent surveyor acceptable to Contractor.
	D. List of Unit Prices:  A list of Unit Prices is included in Part 3.  Specification Sections referenced in the schedule contain requirements for materials described under each Unit Price.

	3.1 LIST OF UNIT PRICES
	A. Unit Price No. 1


	012600 - CONTRACT MODIFICATION PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements for handling and processing Contract Modifications.
	B. Related Sections include the following:

	1.3 REQUESTS FOR INFORMATION
	A. In the event that the Contractor or Subcontractor, at any tier, determines that some portion of the Drawings, Specifications, or other Contract Documents requires clarification or interpretation, the Contractor shall submit a “Request for Information” (RFI) in writing to the Designer.  A RFI may only be submitted by the Contractor and shall only be submitted on the RFI forms provided by the Owner.  The Contractor shall clearly and concisely set forth the issue for which clarification or interpretation is sought and why a response is needed.  In the RFI, the Contractor shall set forth an interpretation or understanding of the requirement along with reasons why such an understanding was reached.
	B. Responses to RFI shall be issued within ten (10) working days of receipt of the Request from the Contractor unless the Designer determines that a longer time is necessary to provide an adequate response.  If a longer time is determined necessary by the Designer, the Designer will, within five (5) working days of receipt of the request, notify the Contractor of the anticipated response time.  If the Contactor submits a RFI on a time sensitive activity on the current project schedule, the Contractor shall not be entitled to any time extension due to the time it takes the Designer to respond to the request provided that the Designer responds within the ten (10) working days set forth above.
	C. Responses from the Designer will not change any requirement of the Contract Documents.  In the event the Contractor believes that a response to a RFI will cause a change to the requirements of the Contract Document, the Contractor shall give written notice to the Designer requesting a Contract Change for the work.  Failure to give such written notice within ten (10) working days, shall waive the Contractor’s right to seek additional time or cost under Article 4, “Changes in the Work” of the General Conditions.

	1.4 MINOR CHANGES IN THE WORK
	A. Designer will issue supplemental instructions authorizing Minor Changes in the Work, not involving adjustment to the Contract Amount or the Contract Time, on ”Designer’s Supplemental Instructions” (DSI).

	1.5 PROPOSAL REQUESTS
	A. The Designer or Owner Representative will issue a detailed description of proposed Changes in the Work that may require adjustment to the Contract Amount or the Contract Time.  The proposed Change Description will be issued using the “Request for Proposal” (RFP) form.  If necessary, the description will include supplemental or revised Drawings and Specifications.

	1.6 CONTRACT CHANGE PROCEDURES
	A. On Owner's approval of a Proposal Request, the Designer or Owner Representative will issue a Contract Change for signatures of Owner and Contractor on the “Contract Change” form.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 REFERENCED FORMS
	A. The following forms can be found on our website at https://oa.mo.gov/facilities/vendor-links/architectengineering-forms or https://oa.mo.gov/facilities/vendor-links/contractor-forms:



	013100 COORDINATION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative provisions for coordinating construction operations on Projects including, but not limited to, the following:
	B. Each Contractor shall participate in coordination requirements.  Certain areas of responsibility will be assigned to a specific Contractor.
	C. Related Sections include the following:

	1.3 COORDINATION
	A. Coordination:  Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations included in different Sections, which depend on each other for proper installation, connection, and operation.
	B. Coordination:  Each Contractor shall coordinate its construction operations with those of other contractors and entities to ensure efficient and orderly installation of each part of the Work.  Each Contractor shall coordinate its operations with operations included in different Sections that depend on each other for proper installation, connection, and operation.
	C. Prepare memoranda for distribution to each party involved outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	D. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities and activities of other Contractors to avoid conflicts and to ensure orderly progress of the Work.  Such administrative activities include, but are not limited to, the following:
	E. Conservation:  Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.

	1.4 SUBMITTALS
	A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability necessitates maximum utilization of space for efficient installation of different components or if coordination is required for installation of products and materials fabricated by separate entities.
	B. Key Personnel Names:  Within fifteen (15) work days of starting construction operations, submit a list of key personnel assignments including superintendent and other personnel in attendance at Project site.  Identify individuals and their duties and responsibilities; list addresses and telephone numbers including home and office telephone numbers.  Provide names, addresses, and telephone numbers of individuals assigned as standbys in the absence of individuals assigned to Project.

	1.5 PROJECT MEETINGS
	A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior to beginning of construction.  The date, time, and exact place of this meeting will be determined after Contract Award and notification of all interested parties.  The Contractor shall arrange to have the Job Superintendent and all prime Subcontractors present at the meeting.  During the Pre-Construction Meeting, the construction procedures and information necessary for submitting payment requests will be discussed and materials distributed along with any other pertinent information.
	B. Progress Meetings:  The Owner’s Construction Representative will conduct Monthly Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General Conditions”.
	C. Preinstallation Conferences:  Contractor shall conduct a preinstallation conference at Project site before each construction activity that requires coordination with other construction.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013115 Project Management Communications
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.
	B. Division 1, Section 013300 - Submittals
	C. Division 1, Section 012600 – Contract Modification Procedures

	1.2 SUMMARY
	A. Project Management Communications: The Contractor shall use the Internet web based project management communications tool, E-Builder® ASP software, and protocols included in that software during this project. The use of project management communications as herein described does not replace or change any contractual responsibilities of the participants.
	B. Support: E-Builder® will provide on-going support through on-line help files.
	C. Copyrights and Ownership: Nothing in this specification or the subsequent communications supersedes the parties’ obligations and rights for copyright or document ownership as established by the Contract Documents. The use of CAD files, processes or design information distributed in this system is intended only for the project specified herein.
	D. Purpose: The intent of using E-Builder® is to improve project work efforts by promoting timely initial communications and responses.  Secondly, to reduce the number of paper documents while providing improved record keeping by creation of electronic document files
	E. Authorized Users: Access to the web site will be by individuals who are authorized users.
	F. Administrative Users: Administrative users have access and control of user licenses and all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE DATABASE! Improper or abusive language toward any party or repeated posting of items intended to deceive or disrupt the work of the project will not be tolerated and will result in deletion of the offensive items and revocation of user license at the sole discretion of the Administrative User(s).
	G. Communications: The use of fax, email and courier communication for this project is discouraged in favor of using E-Builder® to send messages. Communication functions are as follows:
	H. Record Keeping: Except for paper documents, which require original signatures and large format documents (greater than 8½ x 11 inches), all other 8½ x 11 inches documents shall be submitted by transmission in electronic form to the E-Builder® web site by licensed users.
	I. Minimum Equipment and Internet Connection: In addition to other requirements specified in this Section, the Owner and his representatives, the Construction Manager and his representatives, the Architect and his consultants, and the Contractor and his sub-contractors and suppliers at every tier required to have a user license(s) shall be responsible for the following:


	PART 2 -  PRODUCTS (Not Applicable)
	PART 3 -  EXECUTION (Not Applicable.)

	013200 SCHEDULES
	PART 1 - GENERAL
	1.2 SUMMARY
	PART 2 - PRODUCTS – (Not Applicable) PART 3 - EXECUTION
	3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE
	3.3 SCHEDULE OF SUBMITTALS
	3.4 SCHEDULE OF INSPECTIONS AND TESTS

	013200 Schedules-Bar Chart
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes requirements for a Bar Chart Schedule for the project construction activities, schedule of submittals, and schedule for testing.


	PART 2 -  PRODUCTS – (Not Applicable)
	PART 3 -  EXECUTION
	3.1 SUBMITTAL PROCEDURES
	A. The Contractor shall submit to the Designer, within ten (10) working days following the Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of progress the Contractor agrees to maintain and the order in which he proposed to carry out the various phases of Work.  No payments shall be made to the Contractor until the Progress Schedule has been approved by the Owner.
	B. The Contractor shall submit an updated Schedule for presentation at each Monthly Progress Meeting.  The Schedule shall be updated by the Contractor as necessary to reflect the current Schedule and its relationship to the original Schedule.  The updated Schedule shall reflect any changes in the logic, sequence, durations, or completion date.  Payments to the Contractor shall be suspended if the Progress Schedule is not adequately updated to reflect actual conditions.
	C. The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating their Progress Schedules to the general construction Work.  The Contractor shall coordinate preparation and processing of Schedules and reports with performance of other construction activities.

	3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE
	A. Bar-Chart Schedule:  The Contractor shall prepare a comprehensive, fully developed, horizontal bar chart-type Contractor’s Construction Schedule.  The Contractor for general construction shall prepare the Construction Schedule for the entire Project.  The Schedule shall show the percentage of work to be completed at any time, anticipated monthly payments by Owner, as well as significant dates (such as completion of excavation, concrete foundation work, underground lines, superstructure, rough-ins, enclosure, hanging of fixtures, etc.) which shall serve as check points to determine compliance with the approved Schedule.  The Schedule shall also include an activity for the number of “bad” weather days specified in Section 012100 – Allowances.
	B. Phasing:  Provide notations on the schedule to show how the sequence of the Work is affected by the following:
	C. Work Stages:  Use crosshatched bars to indicate important stages of construction for each major portion of the Work.  Such stages include, but are not necessarily limited to, the following:
	D. Area Separations: Provide a separate time bar to identify each major area of construction for each major portion of the Work.  For the purposes of this Article, a “major area” is a story of construction, a separate building, or a similar significant construction element.

	3.3 SCHEDULE OF SUBMITTALS
	A. Upon acceptance of the Construction Progress Schedule, prepare and submit a complete schedule of submittals.  Coordinate the submittal schedule with Section 013300 SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts, Schedule of Values and the list of products.
	B. Prepare the schedule in chronological order.  Provide the following information
	C. Distribution:  Following the Designer’s response to the initial submittal schedule, print and distribute copies to the Designer, Owner, subcontractors, and other parties required to comply with submittal dates indicated.
	D. Schedule Updating:  Revise the schedule after each meeting or other activity where revisions have been recognized or made.  Issue the updated schedule concurrently with the report of each meeting.

	3.4 SCHEDULE OF INSPECTIONS AND TESTS
	A. Prepare a schedule of inspections, tests, and similar services required by the Contract Documents.  Submit the schedule with (15) days of the date established for commencement of the Contract Work.  The Contractor is to notify the testing agency at least (5) working days in advance of the required tests unless otherwise specified.
	B. Form:  This schedule shall be in tabular form and shall include, but not be limited to, the following:
	C. Distribution:  Distribute the schedule to the Owner, Architect, and each party involved in performance of portions of the Work where inspections and tests are required.



	013300 SUBMITTALS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for submittals required for performance of the Work including the following:
	B. Administrative Submittals:  Refer to General and Supplementary Conditions other applicable Division 1 Sections and other Contract Documents for requirements for administrative submittals.  Such submittals include, but are not limited to, the following:
	C. The Contractor is obliged and responsible to check all shop drawings and schedules to assure compliance with contract plans and specifications.  The Contractor is responsible for the content of the shop drawings and coordination with other contract work.  Shop drawings and schedules shall indicate, in detail, all parts of an Item or Work including erection and setting instructions and integration with the Work of other trades.
	D. The Contractor shall at all times make a copy, of all approved submittals, available on site to the Construction Representative.

	1.3 SUBMITTAL PROCEDURES
	A. The Contractor shall comply with the General and Supplementary Conditions and other applicable sections of the Contract Documents.  The Contractor shall submit, with such promptness as to cause no delay in his work or in that of any other contractors, all required submittals indicated in Part 3.1 of this section and elsewhere in the Contract Documents.  Coordinate preparation and processing of submittals with performance of construction activities.  Transmit each submittal sufficiently in advance of performance of related construction activities to avoid delay.
	B. Each drawing and/or series of drawings submitted must be accompanied by a letter of transmittal giving a list of the titles and numbers of the drawings.  Each series shall be numbered consecutively for ready reference and each drawing shall be marked with the following information:

	1.4 SHOP DRAWINGS
	A. Comply with the General Conditions, Article 3.2.
	B. The Contractor shall submit newly prepared information drawn accurately to scale.  Highlight, encircle, or otherwise indicate deviations from the Contract Documents.  Do not reproduce Contract Documents or copy standard information as the basis of Shop Drawings.  Standard information prepared without specific reference to the Project is not a Shop Drawing.
	C. Shop Drawings include fabrication and installation drawings, setting diagrams, schedules, patterns, templates, and similar drawings including the following information:

	1.5 PRODUCT DATA
	A. The Contractor shall comply with the General Conditions, Article 3.2.
	B. The Contractor shall collect Product Data into a single submittal for each element of construction or system.  Product Data includes printed information, such as manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in diagrams and templates, standard wiring diagrams, and performance curves.

	1.6 SAMPLES
	A. The Contractor shall comply with the General Conditions, Article 3.2.
	B. The Contractor shall submit full-size, fully fabricated samples, cured and finished as specified, and physically identical with the material or product proposed.  Samples include partial sections of manufactured or fabricated components, cuts or containers of materials, color range sets, and swatches showing color, texture, and pattern.

	1.7 QUALITY ASSURANCE DOCUMENTS
	A. The Contractor shall comply with the General Conditions, Article 3.2
	B. The Contractor shall submit quality control submittals including design data, certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-control submittals as required under other Sections of the Specifications.
	C. Certifications:  Where other Sections of the Specifications require certification that a product, material, or installation complies with specified requirements, submit a notarized certification from the Manufacturer certifying compliance with specified requirements.
	D. Inspection and Test Reports:  The Contractor shall submit the required inspection and test reports from independent testing agencies as specified in this Section and in other Sections of the Contract Documents.
	E. Construction Photographs:  The Contractor shall submit record construction photographs as specified in this Section and in other Sections of the Contract Documents.

	1.8 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES
	A. The Contractor shall submit all required manufacturer’s operating instructions, maintenance/service manuals, and warranties in accordance with the General Conditions, Article 3.5, and Supplementary Conditions along with this and other Sections of the Contract Documents.


	PART 2 -  EXECUTION
	2.1 REQUIRED SUBMITTALS
	A. Contractor shall submit the following information for materials and equipment to be provided under this contract.



	013513.10 Site Security and Health Requirements (OA)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUBMITTALS
	A. List of required submittals:


	PART 2 -  PRODUCTS (Not Applicable)
	PART 3 -  EXECUTION
	3.1 ACCESS TO THE SITE
	A. The Contractor shall arrange with Facility Representatives to establish procedures for the controlled entry of workers and materials into the work areas at the Facility.
	B. The Contractor shall establish regular working hours with Facility Representatives.  The Contractor must report changes in working hours or overtime to Facility Representatives and obtain approval twenty-four (24) hours ahead of time.  The Contractor shall report emergency overtime to Facility Representatives as soon as it is evident that overtime is needed.  The Contractor must obtain approval from Facility Representatives for all work performed after dark.
	C. The Contractor shall provide the name and phone number of the Contractor’s employee or agent who is in charge onsite; this individual must be able to be contacted in case of emergency.  The Contractor must be able to furnish names and address of all employees upon request.
	D. All construction personnel shall visibly display issued identification cards.

	3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS
	A. The Contractor shall take all necessary precautions to guard against and eliminate possible fire hazards.
	B. The Contractor shall not obstruct streets or walks without permission from the Owner’s Construction Representative and Facility Representatives.
	C. The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility unless otherwise posted.
	D. The Contractor shall take all necessary, reasonable measures to reduce air and water pollution by any material or equipment used during construction.  The Contractor shall keep volatile wastes in covered containers, and shall not dispose of volatile wastes or oils in storm or sanitary drains.
	E. The Contractor shall keep the project site neat, orderly, and in a safe condition at all times. The Contractor shall immediately remove all hazardous waste, and shall not allow rubbish to accumulate.  The Contractor shall provide onsite containers for collection of rubbish and shall dispose of it at frequent intervals during the progress of the Work.
	F. Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times, unless written approval is received from the Owner’s Construction Representative and the appropriate Facility Representative at least twenty-four (24) hours in advance.  The Contractor shall submit a written time schedule for any proposed shutdowns.
	G. For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and readily available upon request at least a day before delivery.
	H. Alcoholic beverages or illegal substances shall not be brought upon the Facility premises. The Contractor’s workers shall not be under the influence of any intoxicating substances while on the Facility premises.

	3.3 SECURITY CLEARANCES AND RESTRICTIONS
	A. FMDC REQUIRED FINGERPRINTING FOR CRIMINAL BACKGROUND AND WARRANTS CHECK

	3.4 DISRUPTION OF UTILITIES
	A. The Contractor shall give a minimum of seventy-two (72) hours written notice to the Construction Representative and the Facility Representative before disconnecting electric, gas, water, fire protection, or sewer service to any building.
	B. The Contractor shall give a minimum of seventy-two (72) hours written notice to the Construction Representative and Facility Representative before closing any access drives, and shall make temporary access available, if possible.  The Contractor shall not obstruct streets, walks, or parking.



	015000 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes requirements for construction facilities and temporary controls including temporary utilities, support facilities, security, and protection.
	B. Temporary utilities include, but are not limited to, the following:
	C. Support facilities include, but are not limited to, the following:
	D. Security and protection facilities include, but are not limited to, to following:

	1.3 SUBMITTALS
	A. Temporary Utilities:  Submit reports of tests, inspections, meter readings, and similar procedures performed on temporary utilities.
	B. Implementation and Termination Schedule:  Within (15) days of the date established for commencement of the Work, submit a schedule indicating implementation and termination of each temporary utility.

	1.4 QUALITY ASSURANCE
	A. Regulations:  Comply with industry standards and applicable laws and regulations including, but not limited to, the following:
	B. Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction, Alterations, and Demolition Operations”.  ANSI A10 Series standards for “Safety Requirements for Construction and Demolition”, and NECA Electrical Design Library “Temporary Electrical Facilities”.
	C. Inspections:  Arrange for authorities having jurisdiction to inspect and test each temporary utility before use.  Obtain required certifications and permits.

	1.5 PROJECT CONDITIONS
	A. Conditions of Use:  Keep temporary services and facilities clean and neat in appearance.  Operate in a safe and efficient manner.  Relocate temporary services and facilities as the Work progresses.  Do not overload facilities or permit them to interfere with progress.  Take necessary fire-prevention measures.  Do not allow hazardous, dangerous, or unsanitary conditions, or public nuisances to develop or persist onsite.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Provide new materials.  If acceptable to the Designer, the Contractor may use undamaged, previously used materials in serviceable condition.  Provide materials suitable for use intended.
	B. Tarpaulins:  Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread rating of (15) or less.  For temporary enclosures, provide translucent, nylon-reinforced laminated polyethylene or polyvinyl chloride, fire-retardant tarpaulins.
	C. Water:  Provide potable water approved by local health authorities.  Water is not available on site – general contractor shall provide water for site operations.
	D. Open-Mesh Fencing:  Provide 0.120” (3mm) thick, galvanized 2” (50mm) chainlink fabric fencing 6’ (2m) high and galvanized steel pipe posts, 1½” (38mm) ID for line posts and 2½” (64mm) ID for corner posts.

	2.2 EQUIPMENT
	A. General:  Provide new equipment.  If acceptable to the Designer, the Contractor may use undamaged, previously used equipment in serviceable condition.  Provide equipment suitable for use intended.
	B. Water Hoses:  Provide ¾” (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses 100’ (30m) long, with pressure rating greater than the maximum pressure of the water distribution system.  Provide adjustable shutoff nozzles at hose discharge.
	C. Electrical Outlets:  Provide properly configured, NEMA-polarized outlets to prevent insertion of 110 to 120V plugs into higher voltage outlets.  Provide receptacle outlets equipped with ground-fault circuit interrupters, reset button, and pilot light for connection of power tools and equipment.
	D. Electrical:  Limited power is available on site.  If available power source is not adequate for proposed construction operations, general contractor shall provide temporary power.
	E. Electrical Power Cords:  Provide grounded extension cords.  Use hard-service cords where exposed to abrasion and traffic.  Provide waterproof connectors to connect separate lengths of electric cords if single lengths will not reach areas where construction activities are in progress.  Do not exceed safe length-voltage rating.  Ensure no tripping hazards are present as the facility conducts tours – provide cable protectors.
	F. Lamps and Light Fixtures:  Provide general service incandescent lamps of wattage required for adequate illumination.  Provide guard cages or tempered-glass enclosures where exposed to breakage.  Provide exterior fixture where exposed to moisture.
	G. Temporary Toilet Units:  Provide self-contained, single-occupant toilet units of the chemical, aerated re-circulation, or combustion type.  Provide units properly vented and fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent material.
	H. Fire Extinguishers:  Provide hand-carried, portable, UL-rated, Class A fire extinguishers for temporary offices and similar spaces.  In other locations, provide hand-carried, portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combination of extinguishers of NFPA-recommended classes for the exposures.


	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Use qualified personnel for installation of temporary facilities.  Locate facilities where they will serve the Project adequately and result in minimum interference with performance of the Work.  Relocate and modify facilities as required.
	B. Provide each Facility ready for use when needed to avoid delay.  Maintain and modify as required.  Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. General:  Connect to existing service.
	B. Temporary Toilets:  Install self-contained toilet units.  Use of pit-type privies will not be permitted.  Comply with regulations and health codes for the type, number, location, operation, and maintenance of fixtures and facilities.  Install where facilities will best serve the Project’s needs.
	C. Wash Facilities:  Install wash facilities supplied with potable water at convenient locations for personnel involved in handling materials that require wash-up for a health and sanitary condition.  Dispose of drainage properly.  Supply cleaning compounds appropriate for each condition.

	3.3 SUPPORT FACILITIES INSTALLATION
	A. General:  Locate temporary construction and support facilities for easy access.
	B. Storage Facilities:  Areas for storage of building materials are available onsite.  The Contractor shall provide his/her own security.  Specific locations for storage and craning operations will be discussed at the Pre-Bid Meeting and the Pre-Construction Meeting and as noted in the contract documents.
	C. Construction Parking:  Parking at the site is available and will be discussed in the pre-bid meeting.
	D. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in progress and completed, from exposure, foul weather, other construction operations, and similar activities.
	E. Temporary Lifts and Hoists:  Provide facilities for hoisting materials and employees.  Truck cranes and similar devices used for hoisting materials are considered “tools and equipment” and not temporary facilities.
	F. Project Identification and Temporary Signs:  Prepare project identification and other signs of size indicated.  Install signs where indicated to inform the public and persons seeking entrance to the Project.  Support on posts or framing of preservative-treated wood or steel.  Do not permit installation of unauthorized signs.
	G. Collection and Disposal of Waste:  Collect waste from construction areas and elsewhere daily.  Comply with requirements of NFPA 241 for removal of combustible waste material and debris.  Enforce requirements strictly.  Do not hold materials more than seven (7) days during normal weather or three (3) days when the temperature is expected to rise above 80°F (27°C).  Handle hazardous, dangerous, or unsanitary waste materials separately from other waste by containerizing properly.  Dispose of material lawfully.

	3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements for erection of structurally adequate barricades.  Paint with appropriate colors, graphics, and warning signs to inform personnel and the public of the hazard being protected against.  Where appropriate and needed, provide lighting including flashing red or amber lights.
	B. Enclosure Fence:  Install an enclosure fence with lockable entrance gates.  Locate where indicated, or enclose the entire site or the portion determined sufficient to accommodate construction operations.  Install in a manner that will prevent people, dogs, and other animals from easily entering the site, except by the entrance gates.
	C. Security Enclosure and Lockup:  Install substantial temporary enclosure of partially completed areas of construction.  Provide locking entrances to prevent unauthorized entrance, vandalism, theft, and similar violations of security.
	D. Environmental Protection:  Provide protection, operate temporary facilities, and conduct construction in ways and by methods that comply with environmental regulations and minimize the possibility that air, waterways, and subsoil might be contaminated or polluted or that other undesirable effects might result.  Avoid use of tools and equipment that produce harmful noise.  Restrict use of noisemaking tools and equipment to hours that will minimize complaints from persons or firms near the site.

	3.5 OPERATION, TERMINATION AND REMOVAL
	A. Supervision:  Enforce strict discipline in use of temporary facilities.  Limit availability of temporary facilities to essential and intended uses to minimize waste and abuse.
	B. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from damage by freezing temperatures and similar elements.
	C. Termination and Removal:  Unless the Designer requests that it be maintained longer, remove each temporary facility when the need has ended, when replaced by authorized use of a permanent facility, or no later than Substantial Completion.  Complete or, if necessary, restore permanent construction that may have been delayed because of interference with the temporary facility.  Repair damaged Work, clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.



	017400 CLEANING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for cleaning during the Project.
	B. Environmental Requirements:  Conduct cleaning and waste-disposal operations in compliance with local laws and ordinances.  Comply fully with federal and local environmental and anti-pollution regulations.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by the manufacturer or fabricator for the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION
	3.1 PROGRESS CLEANING
	A. General
	B. Site
	C. Structures

	3.2 FINAL CLEANING
	A. General:  Provide final cleaning operations when indicated.  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit of Work to the condition expected from a commercial building cleaning and maintenance program.  Comply with manufacturer’s instructions.
	B. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for the entire Project or a portion of the Project.
	C. Removal of Protection:  Remove temporary protection and facilities installed during construction to protect previously completed installations during the remainder of the construction period.
	D. Compliances:  Comply with governing regulations and safety standards for cleaning operations.  Remove waste materials from the site and dispose of lawfully.
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